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Dear Milt:

As a result of our meeting with you on July 6, 1961 relative to
EK fabrication of 2 V/H device based on the >-E design and other subjects
pertinent to the project, the following notes represent my understanding of
our basic agreements and discussions.

Wwe anticipate receiving from you quotations on cost and time
schedule for:

1. A straight line V/H sensor optical head and grid assembly including
the neon illuminator and photo-sensor cell. The device will be
mounted to attach points or mounting surface which will be mutually
agreed upon by P-E and EK,

2. Two hig)h speed mechanical resolvers (equivalent to the Mechanaire
devices).

3. Une preamp for the sensor head.

In addition, you will provide the resuits of your yaw tests and
electrical circuit information when it becomes available in a transmittible
form (within approximately two weeks). You were to review the sensor
system components to ascertain which items, in addition to those men-
tioned above, should not be procured directly from a vendor but must be
procured through your own facilities to maintain security. It was also
pointed out that we could achieve cost savings wherein technical knowledge
has been attained over an extended period of time by you and could be used
in supplying us particular components fabricated in your facilities.

You will supply power dissipation and weight factors for your
total V/H system as it now exists as soon as possible.

It is my recollection that you would anticipate being funded for
any components or fabrication by contract revision from Headquarters
rather than by direct purchase orders from EK, which has been indicated
as our procedure, The r work under this method of operation would
probably clear through| | Although the security considerations
may be a prime factor, we visualize the possibility of undue complexity
under a contract revision type of operation. We, by this letter, are re-
questing Headquarters to determine the course of action to be followed
which should also include a means of reimbursing you for such engineering
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effort as you are not in a position to absorb which will be expended in the
transfer of technical information to our group,

You will also recall our limited discussion on EK's ability to
personnel wise support a flight test of your V/Hunit. Your guess was
approximately 6 to 8 men for a period of four weeks. Although the number
of people seems quite high, we are not in a position to concur or disagree
and feel that at some future date we could supply personnel to wark with
you on this test program. We will await further information from you be-
fore taking any action.

. I have brought your questions on film and schedules to John O's
attention. Your messages 695 and 896 should receive TWX or letter
answers complete within the next few days, Jobn will also obtain costs
on non-coated polyester material to use as leader in your configuration
which may be left in the device for extended periods without darger of
emulsion or pelloid adherence to rollers. John will submit his findings
to you with a copy to Headquarters for procurement approval, We are
checking again the roll telescoping problem.

We will await your report on mercury handling techniques before
reopening discussion. We will probably continue to take the stand that the
only way to safely handle mercury is to have none to handle,

| I wish to thank you and your group for the fine cooperation you

are giving us on the V/H program. We now have adequate information to
conduct our basic system requirement and design review.

Sz
B. L. E,
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